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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 262 Date: 24-Jan-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 868

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None PARTLY CLOUDY

Temperature 7 AM 12 PM 4PM40 - 50 50 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. PWS HAULING, FORMING AND INSTALLATING:
•INSTALING PWS #7 (7:00A.M.-12:00A.M.): The ABF crews completed installation of the PWS # 7
at both the North and South Deviation saddles which they started initially on January 23 in the
afternoon.

•HAULING PWS # 8 COMPLETED (Jan.23.-1:40P.M.): The hauling of the PWS #8 which was
started on Monday Jan. 23 was pulled up to the East end.

•FLOATING PWS # 8 (Started at 4:00P.M.): The ABF crews floated the PWS # 8 after rotating
either all the vertical rollers or supports by 90 degree. There was a delay of one hour because of
the work on the tower which didn’t allow the crews to pull the PWS # 8 by the floating arm.

•FORMING PWS #8 (4:50 P.M.-7:00 P.M. –Not Competed): The PWS 8 had many twists, starting
from the South end of the North Deviation saddle up to the East end of the South Deviation

Saddle, It took 50 minutes for The ABF crews to remove all the twists. The forming of PWS # 8
was completed for almost 2/3 of the Deviation Saddles length and the crew’s activity stopped at
7:00P.M.(Pictures attached).

•Forming the PWS at Jacking Saddle completed at 4:20P.M. -4:50P.M.
•ABF crews formed the collapsed wires of the PWS # 4 at the Jacking Saddle which happened on
January 23 when they were installing PWS # 7 (11:30-A.M.-0:40P.M.).

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South deviation Saddles and pulley and Come Along set up at the upper ends for the
strands adjustment.

•PWS # 7 (1:50P.M.-2-20P.M.): The ABF crews adjusted this strand with +44mm slack at the South
and +42mm at the North of the Jacking Saddle, with the average slack of +43mm from the
reference. The PWS center line is off from the Jacking Saddle Center.

•For the seven installed strands,the range of the slack offset from the reference is in the range of -
40mm to +40mm, a total range of 80mm. When the jacking Saddle is pushed out by 1520mm the
wires with +40mm offset will go into tension first, that requires adequate elongation for these
strands until the strands with -40mm offset go under the tension force. The designers should look
at the strands with +40mm offset and check that these strands will not pass the plastic range.

3. The ABF crews cut some of timber blocks to facilitate installing PWS #8.

NOTE: ABF Engineers, Mr. K. Baltzer (Occasionally), Mr. L. Gatsos, Mr. A. Singh and the ABF
superintendent Mr. S. Smith were present.
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ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Ruben Cannon
-Pablo Ramirez
-Jose Prado
-Froylan Ruiz

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00
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JNM JOSEPH STONEIronworker 8.00 4.00 0.00 12.00

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

FOR JERRY KUBALAIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL PORTILLOIronworker 8.00 4.00 0.00 12.00

JNM JOSE PRADOSemi-Skilled Laborer 7.00 2.00 0.00 9.00

APP LONNY CANDELARIAIronworker 8.00 4.00 0.00 12.00

FOR MATTHEW HOLTIronworker 8.00 4.00 0.00 12.00

APP PABLO RAMIREZIronworker 8.00 4.00 0.00 12.00

ANDY ZHEN 8.00 4.00 0.00 12.00

RUBEN CANNON 8.00 4.00 0.00 12.00

PAUL MATA 8.00 4.00 0.00 12.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 7.00 2.00 0.00 9.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

Attachment
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